
 

CITY OF KIRKLAND 
Department of Public Works 
123 Fifth Avenue, Kirkland, WA  98033  425.587.3800 
www.kirklandwa.gov 

 
MEMORANDUM 
 
To: Kurt Triplett, City Manager 
 
 
From: Dave Snider, P.E., Capital Projects Manager 
 Pam Bissonnette, Interim Public Works Director 
  
 
Date: November 27, 2013 
 
 
Subject: Peter Kirk Park Restroom Renovation – Budget Adjustment Request  
 
 
RECOMMENDATION:   
 
It is recommended that City Council approves a budget adjustment for the Peter Kirk Park 
Restroom in the amount of $5,300 using REET 2 Reserves. 
 
BACKGROUND DISCUSSION:   
 
The Kirkland Transit Center project included a Sound Transit budget allowance for transit 
operator lay-over, and driver comfort and convenience, including exterior and interior 
improvements for the existing Peter Kirk Restroom building (Attachment A).  The renovation is 
for the interior areas of the restroom, including the demolition of all interior fixtures and the 
sandblasting of all surfaces (floors, walls and ceiling).  The finished Project will include 
Americans with Disabilities (ADA) improvements, new plumbing fixtures and an updated look 
with new lighting, toilet partitions, wall paint, ceramic wall tile color accents and new flooring 
material. 
  
At their regular meeting of June 18, 2013, City Council awarded the construction contract for 
the Project to Moon Construction in the amount of $90,994.50 and construction began on July 
1.  The Project started off well during the warm dry months of summer; however, progress was 
slowed by delays in the delivery of specified plumbing fixtures.  The interior of the building was 
completely prepped and ready to receive the specified new finishes and fixtures when the rains 
of late summer began.  With those rains came a new unexpected problem with excess moisture 
content on the interior concrete wall faces and concrete floor.  As a result, Parks staff and the 
roofing contractor, who had done previous work on the building, began an extensive triage on 
the structure to establish the source of quite a few points of moisture penetration.   
 
The roofing contractor performed a series of warranty work efforts and the intrusion of water 
from the roof was abated; however, the excess moisture found on the walls near the floor of 
the building were determined to be unrelated to the roofing work.   
 
In addition to the increased work efforts associated with the moisture problem, other 
unanticipated changes, as a result of inherent building deficiencies, occurred and the Project’s 
established contingency no longer appears adequate to complete the Project. 
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The warranty roofing work performed was no additional charge to the Project; however, the 
floor moisture issues plus other encountered building deficiencies (to date) include: 
 

1. Change Order #1 - Added flooring moisture proofing   $2,320 (work complete) 
2. Changer Order #2  

a. Missing CMU Doorway Headers  $1,143 (work complete) 
b. Replace defective existing heater  $   638 (not complete) 
c. Sink Carrier change*   $   659 (work complete) 
d. Toilet Carrier change*   $2,713 (work complete) 
e. Partition shift for ADA compliance $   452  (not complete) 

Sub Total: $5,605 
TOTAL: $7,440 

* Required as a result of a compatibility problem between new fixtures and existing plumbing  
 
Other additional Project costs include a request from the original roofing contractor for work 
and professional advice above and beyond their warranty work on the roof ($1,850), added 
architectural services and assistance, plus some possible re-mobilization costs for sub-
contractors who have had to come to the job numerous times as a result of the moisture 
penetration problem – staff continues to negotiate with the general contractor on any possible 
sub-contractor added costs. 
 
At the time of award the established budget was $126,700 and included a contingency of 
$5,105; which is approximately half of the standard contingency. The original contingency was 
established primarily due to the relatively small size of the building and the specific nature of 
the planned improvements.  With the award, staff felt the original contingency would be 
sufficient; however, given the extent of the water intrusion situation and other latent flaws in 
the original structure, the contingency needs to be increased.  With prior and proposed 
additional costs being calculated, a budget amendment was programmed into the December 
CIP Update to include another $8,000 of Parks Easement Revenue to increase the overall 
budget to $134,700.  As the moisture issues appear to have been abated, and the project is 
now moving towards completion, staff is recommending the use of REET 2 Reserves in the 
amount of an additional $5,300 ($140,000 in total anticipated cost - $134,700 = $5,300) to 
adequately fund the Project, including a provision for a reasonable amount of contingency for 
the remaining Project’s duration and to honor valid requests for additional compensation.  
 
Budget / Expense Overview: 

 
 
It is currently anticipated that the Project will be complete near the middle of December.  Once 
finished, staff will return to City Council with a full Project accounting at the time of contract 
acceptance. 
 
Attachment A – Site Map 
Attachment B – Fiscal Note 

Budget Expenses
Original Revised CIP (Dec '13) At Award Projected

Prior Year 12,600.00$             12,600.00$              12,600.00$       12,600.00$      Past
90,995.00$       90,995.00$      Const Contract

-$                2,319.00$        CO#1
ST Contribution 84,100.00$             84,100.00$              -$                5,603.00$        CO#2
Parks Esmt #1 30,000.00$             30,000.00$              18,000.00$       20,000.00$      PE
Parks Esmt #2 8,000.00$                -$                -$                

-$                
-$                1,879.00$        Building Permit Fees

5,105.00$        6,604.00$        Contingency 
Total 126,700.00$           134,700.00$            126,700.00$     140,000.00$    
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ATTACHMENT B

FISCAL NOTE CITY OF KIRKLAND

DatePrepared By November 27, 2013

Other Information

Neil Kruse, Senior Financial Analyst

1,071,00077,303 5,300 2,024,8002,319,112

Source of Request

Description of Request

Reserve

Legality/City Policy Basis

Recommended Funding Source(s)

Fiscal Impact

2014
Request Target2013-14 Uses

2014 Est Prior Auth.

Pam Bissonnette, Interim Public Works Director

Other Source

Revenue/ Exp 
Savings

End Balance
Prior Auth.

Request for using $5,300 from REET 2 Reserves to complete the Peter Kirk Park (Transit Center) Restroom project.

End Balance

Prior Authorized Uses of Reserves:  NE 112th Street Sidewalk ($214,000), Central Way Sidewalk ($50,000), 6th Street 
Sidewalk ($3,045), 98th Avenue Bridge ($15,000), Lakeview School Walkroute project ($3,670), 100th Ave NE Bicycle 
Lanes project ($61,600), and Peter Kirk Elementary Sidewalk ($19,000).  Prior Authorized Addition:  NE 120th Street 
Extension ($77,303).

REET 2 Reserve

One-time use of $5,300 from REET 2 Reserve.  This reserve is able to fully fund this request.  

Revised 2014Amount This
2013-14 Additions

366,315

Description
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